
This action is to approve this change in work and the increased contract amount for a public works 
construction contract for Tujunga Wash - Hansen Spreading Grounds Basin Improvement in the Sun 
Valley area of the City of Los Angeles.

SUBJECT

April 13, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
TUJUNGA WASH - HANSEN SPREADING GROUNDS 

BASIN IMPROVEMENT
IN THE SUN VALLEY AREA OF THE 

CITY OF LOS ANGELES
(SUPERVISORIAL DISTRICT 3)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work to modify the inlet structure and increase slope protection, 
with an increase in the amount of $376,926, has no significant effect on the environment and 
approve this changes and increased contract amount for Project ID No. FCC0011039 - Tujunga 
Wash - Hansen Spreading Grounds Basin Improvement, to improve the groundwater recharge 
basins, in the Sun Valley area of the City of Los Angeles, being performed by Los Angeles 
Engineering, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
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The purpose of the recommended action is to obtain approval from the County of Los Angeles Board 
of Supervisors (Board), acting as the governing body of the Los Angeles County Flood Control 
District, for this change in a public works contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated costs, 
and the necessary time extensions are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts. Enclosed for your Board's authorization is 
a change in work in excess of the Director's delegated limit, which is required to complete the 
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of this change will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $376,926.

Funding for this change in work is included in the Third Supervisorial District's Fiscal Year 2009-10 
Flood Control District Budget.  A detailed cost breakdown for this change, together with contract cost 
summaries, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The method for arriving at the cost of this change is 
included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:sc

Enclosures

c: Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE)  
April 13, 2010  
 
 
 
PROJECT ID NO. FCC0001039 - TUJUNGA WASH - HANSEN SPREADING 
GROUNDS BASIN IMPROVEMENT (in the Sun Valley area of the City of Los Angeles), 
Supervisorial District 3, Contractor:  Los Angeles Engineering, Inc. 
 
Project Description: 
 
Improvements to the groundwater recharge basins and other appurtenant work. 
 
Change in Work: 
 
Slope Protection and Modify Inlet $376,926.00 
 
Description of Change: 
 
It is necessary to increase the slope protection and modify the inlet structure to the 
spreading basins in order to prevent erosion and preserve the inflow capacity of the 
spreading grounds. 
 
The cost for this item was negotiated as provided in Subsection 3-2 of the contract 
specifications.   
 
Thirty additional working days will be required because of these changes. 
 
Financial Information: 
 
Sufficient funds for this project are available in the Third Supervisorial District's Fiscal 
Year 2009-10 Flood Control District Budget.  
 
Revised Contract Amount: 
 
 Original contract amount $7,272,729.00 
 Changes in work authorized by the Director 
     of Public Works 35,534.10 
 Change in work to be authorized          376,926.00 

 
Revised contract amount $7,685,189.10 
 

 Percent total change to original contract amount  5.7% 
 
 




